
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTIVITIES 

  

 
FOR WEEK ENDING:   September 11, 2015      REPORT NO.:      36  PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014         

 

DAY & DATE WORK IN PROGRESS 

Sat. / Sun. 

9-5 / 9-6 

 

No on-site activity – Labor Day Holiday      

  

Mon. 

9-7 

 

No on-site activity – Labor Day Holiday             

 

 

Tues. 

9-8 

 

 

Milestone completed mass excavation and continued the installation of storm piping and structures at the west end of Phase III. They also continued 

subgrade preparation for sidewalks and drive approaches and their subcontractor (Harmon) continued placing concrete sidewalk and drive approaches in 

Phase II.         

       

 

Wed. 

9-9 

 

 

Milestone continued the installation of the remaining inlet structures and storm piping laterals in Phase III. They also continued preparation of subgrade 

for sidewalks and drive approaches in Phase II and Harmon continued prep / placement of drive approaches, curb ramps and sidewalks in Phase II.      

 

 

Thurs. 

9-10 

 

 

Milestone continued the installation of catch basins and laterals in Phase III and Milestone/Harmon continued preparation and placement of  

sidewalk sections, drive approaches and curb ramps in Phase IB and II.  

Conducted Progress Meeting # 20. 

  

 

Fri. 

9-11 

 

 

Milestone and subcontractor (Specialties Co.) completed the final phase of soil stabilization and grading between Cherry St. and State St. (including Oak 

St.). Milestone also continued excavation and grading of sidewalks and drive approaches in Phase II and Harmon continued placing drive approaches in 

this phase of the project.  

 

Look Ahead 

for the week of  

9-12 thru 9-18 

 

Milestone crews (and subcontractors) will place underdrains in the Phase III portion of the project and will complete fine grading and placement of the 

compacted aggregate base in preparation for placement of curb and gutter on 9.21.15.  

Milestone / Harmon crews will also continue preparation and placement of sidewalks, curb ramps, and drive approaches in Phases II.       

 

 


